

0037



State of Utah

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter

Governor

Dee C. Hansen

Executive Director

Dianne R. Nielson, Ph.D.

Division Director

355 West North Temple

3 Triad Center, Suite 350

Salt Lake City, Utah 84180-1203

801-538-5340

May 27, 1992

Mr. Richard H. Allison, Jr. P.E.
Amax Coal Company, Belle Ayr Mine
P.O. Box 3005
2273 Bishop road
Gillette, Wyoming 82717-3005

Dear Mr. Allison:

Re: Second Revision of Schedule for AMAX Coal Company's Stipulation under Docket No. 91-001, AMAX Coal Company, Castle Gate Mine, ACT/007/004, Folder #2, Carbon County, Utah

The attached schedule was mutually agreed upon in our meeting dated May 21, 1992.

The Division hopes to avoid further revisions of this schedule. Please endeavor to comply with the dates on the schedule and bear in mind the goal of completing reclamation at Sowbelly Canyon this fall.

Thank you for your cooperation in this matter.

Sincerely,

A handwritten signature in black ink that reads "Daron R. Haddock".

Daron R. Haddock
Permit Supervisor

cc: L Braxton
R Summers
R Harden

Doc. CASTLE2.LTR

SCHEDULE OF STIPULATION DATES, DOCKET 91-001, AMAX Coal

SUBMITTAL	AMAX			DOGM		
	Original Due Date	Revised Due Date	Received	Review Due	Revised	Done
Hardscrabble Canyon Area	2/14/92	2/18/92	2/18/92	2/28/92	3/13/92	3/27/92
Castle Gate Area	3/23/92	5/1/92	5/1/92	5/1/92	6/1/92	
Sowbelly Canyon Area	5/1/92	8/3/92		6/1/92	9/4/92	
Adit #1 and Gravel Canyon Area	6/15/92			7/15/92		
Remaining Areas	6/1/92	12/1/92		1/1/93		
Soils & Revegetation Plan	8/3/92			9/3/92		
Hardscrabble Canyon Area Resubmittal	5/1/92	6/1/92		7/1/92		
Castle Gate Area Resubmittal	9/4/92			10/5/92		
Sowbelly Canyon Area Resubmittal	9/18/92			10/5/92		
Remaining Areas Resubmittal	2/1/93			3/1/92		

OTHER AGENDA ITEMS TO BE COMPLETED

ITEM	ANTICIPATED DATE	REVISED DATE
Division Order, Abatement of Items 2, 3, 4, 13, 17, 18, 19, 21, and 25. NOV N91-28-2-1 Abatement	8/1/92	3/1/93
NOV N92-39-2-1 Abatement	6/8/92 plans; 7/6/92 construct	6/15/92 plans; 7/6/92 construct
Division Order #92A	7/8/92	
Commencement of Reclamation Activities at Sowbelly Canyon	10/5/92	
Commencement of Reclamation Activities in Hardscrabble Canyon (#4 Mine Canyon Area Only)	10/5/92	
Mid-Term Permit Review	3/1/93	