

0061



# State of Utah

DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter  
Governor  
Dee C. Hansen  
Executive Director  
Dianne R. Nielson, Ph.D.  
Division Director

355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203  
801-538-5340

March 5, 1992

Mr. Richard H. Allison, Jr. P.E.  
Amax Coal Company, Belle Ayr Mine  
P.O. Box 3005  
2273 Bishop Road  
Gillette, Wyoming 82717-3005

Dear Mr. Allison:

Re: Revision of Schedule for AMAX Coal Company's Stipulation under Docket No. 91-001, Castle Gate Mine, ACT/007/004, Folder #2, Carbon County, Utah

This letter is to follow up on the tentative rescheduling dates for submittals required under Stipulation (the settlement agreement).

The following dates are as discussed in our phone conversation on March 2, 1992. For Hardscrabble Canyon Area, the submittal date was revised to February 18, 1992, and the response date by the Division was revised to March 13, 1992. Changes to the other submittals are: Castle Gate Area, submittal on April 15, 1992, response on May 1, 1992; Sowbelly Canyon Area, submittal on May 15, 1992, response on June 1, 1992; remaining areas, submittal on June 15, 1992, response on July 1, 1992. Please confirm in writing that AMAX has also agreed to these revised dates.

Additionally, other agenda items pertaining to the Stipulation will at least need to be considered in terms of completing the Stipulation, abating the NOV N91-28-2-1, abating the Division Order, and of course, issuing approval for the changes to the permit. The attached table lists the above dates as well as some tentative dates for these other agenda items. Please feel free to comment on those items or add other items which should be considered in our scheduling.

Thank you for your time and cooperation in this matter.

Sincerely,

A handwritten signature in cursive script that reads "Daron R. Haddock".

Daron R. Haddock  
Permit Supervisor

Attachments

cc: L. Braxton  
R. Summers  
R. Harden

Last Revised March 5, 1992

**SCHEDULE OF STIPULATION DATES, DOCKET 91-001, AMAX Coal**

SUBMITTAL	AMAX			DOGM		
	Due	Revised	Received	Due	Revised	Done
Hardscrabble Canyon Area	2/14/92	2/18/92	2/18/92	2/28/92	3/13/92	
Castle Gate Area	3/23/92	4/15/92			5/1/922	
Sowbelly Canyon Area	5/1/92	5/15/92			6/1/92	
Remaining Areas	6/1/92	6/15/92			7/1/92	
Hardscrabble Canyon Area Resubmittal						
Castle Gate Area Resubmittal						
Sowbelly Canyon Area Resubmittal						
Remaining Areas Resubmittal						

**OTHER AGENDA ITEMS PERTAINING TO THE STIPULATION**

ITEM	ANTICIPATED DATE	REVISED DATE
Division Order, Abatement of Items 2, 3, 4, 13, 17, 18, 19, 21, and 25.	8/1/92	
NOV N91-28-2-1 Abatement	8/1/92	
March Board Hearing Status Report	3/26/92	
Motion Requesting Board Hearing on Division Order and/or NOV	Not Anticipated	
Motion to Dismiss with prejudice on Division Order and/or NOV	8/1/92	
Issuance of Approved Permit Changes resulting from Division Order and NOV Abatement	9/1/92	
Commencement of Reclamation Activities at Sowbelly Canyon	10/1/92	
Commencement of Reclamation Activities in Hardscrabble Canyon (#4 Mine Canyon Area Only)	10/1/92	