



0012

UTAH
NATURAL RESOURCES
Oil, Gas & Mining

3 Trad Center • Suite 350 • Salt Lake City, UT 84180-1203 • 801-538-5340

Jph

MODIFICATION OF NOTICE OF VIOLATION/CESSATION ORDER

To the following Permittee or Operator:

Name Amax Coal Company

Mailing Address P.O. Box 3005 Gillette, Wyoming 82717

State Permit No ACT/007/004

Utah Coal Mining & Reclamation Act, Section 40-10-1 et seq., Utah Code Annotated (1953).

Notice of Violation No N 92-39-7-1 dated Sept 17, 19 92.

Cessation Order No C _____ dated _____, 19 _____.

Part 1 of 1 is modified as follows: Abatement date is extended to June 30, 1993.

Reason for modification is winter weather conditions will not allow construction. The extended June date should

Part _____ of _____ is modified as follows: allow for a favorable weather window to allow construction.

Reason for modification is _____

Part _____ of _____ is modified as follows: _____

Date of service/mailling 1/6/95

Time of service/mailling 3:00 a.m. p.m.

Date of inspection _____

Richard H. Allison
Permittee/Operator representative

Project Supervisor
Title

Signature

Daron R. Haddock
Division of Oil, Gas & Mining

Permit Supervisor
Title

Daron R. Haddock
Signature



State of Utah

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter

Governor

Dee C. Hansen

Executive Director

Dianne R. Nielson, Ph.D.

Division Director

355 West North Temple

3 Triad Center, Suite 350

Salt Lake City, Utah 84180-1203

801-538-5340

January 4, 1993

TO: Mine File

FROM: Lowell P. Braxton, Associate Director, Mining

RE: Notice of Violation, N92-39-7-1, Castle Gate Mine, Amax *LPB*
Coal Industries, ACT/007/004 Carbon County, Utah

By letter dated December 21, 1992, Amax requested an extension in the abatement time of the above-referenced violation to June 30, 1993. The basis for the request of extension in abatement beyond 90 days is the inability to initiate abatement operations prior to late May due to wet field conditions anticipated prior to that time. This basis for extension is anticipated at R645-400-327.400.

The Division approves this request, and has modified the NOV accordingly.

vb

cc: R. Allison, Amax

D. Haddock

J. Helfrich

amaxext