

0020

A-1007/004
Inspection

**CYPRUS PLATEAU
MINING CORPORATION**
A Cyprus Amax Company

Cyprus Plateau Mining Corporation
Post Office Drawer PMC
Price, Utah 84501
(801) 637-2875

March 14, 1997

Mr. Paul B. Baker
Reclamation Biologist
1594 West North Temple, Suite 1210
Box 145801
Salt Lake City, UT 84114-5801

Post-it™ Fax Note	7671	Date	3/14/97	# of pages	1
To	Paul Baker	From	J. Pappas		
Co./Dept.		Co.			
Phone #		Phone #			
Fax #		Fax #			

Re: Notice of Violation No. N97-41-1-3, Part 3 of 3, AMAX Coal Company, ACT/007/004,
Carbon County, Utah

Dear Mr. Baker:

AMAX Coal Company is requesting an extension to the aforementioned violation. Due to the cold and wet weather conditions experienced, the contractors have not been able to complete the construction of pond 12b. When these conditions exist, it is not conducive to facilitate the engineering construction practices necessary to properly construct the sediment pond.

Therefore, the permittee is requesting an extension until May 15, 1997, to have Pond 12b functioning as a sediment pond. If you have any questions or need additional information, please do not hesitate to contact me.

Sincerely,

Johnny Pappas
Sr. Environmental Engineer

cc: J. Trackemas
B. Grimes

File: Nov No. N974113
Chrono: JP970301.ltr