


**Utah Fuel
Company**

P.O. Box 719
Helper, Utah 84526
(801) 637-7925 or
Salt Lake (801) 566-7111

Subsidiary of
Coastal States
Energy Company

August 8, 1985

Mr. D. Wayne Hedberg
Permit Supervisor/Reclamation Hydrologist
DIVISION OF OIL, GAS & MINING
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

RECEIVED

AUG 12 1985

**DIVISION OF OIL
GAS & MINING**

Re: North Fork Flood Drainage Repairs

Dear Mr. ^{Wayne}Hedberg:

On December 19, 1984 you sent us a memo approving the repair work on the North Fork of Eccles Creek. The majority of the approved repairs were accomplished last fall. However, due to inclement weather, the project was not totally finished.

We are planning on starting construction again on August 5 to finish up the approved repairs. In reviewing your December 19, 1984 memo, we noted that the work was to have been completed by July 1, 1985 and that approval was needed for extensions beyond this date. I called you on the phone August 1, 1985 and discussed the request for approval to finish up construction. As discussed in our telephone conversation, we have waited until now for the area to "dry out" so as to minimize environmental impacts. Verbal approval to continue the project was given at that time with the stipulation that we request formal approval in writing.

We appreciate your cooperation in this matter.

Sincerely,

Keith W. Zobell
Environmental Engineer

B. Please file in the ⁸⁻¹² MRP as indicated in text of letter.
(not sure if we have had this done yet) w TX.

KWZ:jsg