

July 7, 1989

TO: Skyline Mine File  
 FROM: Lowell P. Braxton, Associate Director, Mining *LPB*  
 Re: Permit Renewal, Skyline Mine, ACT/007/005, Carbon County, Utah

Recent discussions between the Division and the operator have suggested a modification of the permit renewal schedule shown in the Division's March 30, 1989 letter for the above-referenced mine may be in order. The schedule is revised as follows:

Administratively complete plan provided by operator	July 20, 1989
Division makes Determination of Completeness	August 7, 1989
Public notice period begins	August 10, 1989
Division completes Technical Deficiency Review	September 8, 1989
Public notice period ends	September 30, 1989
Technical deficiencies response submitted	October 6, 1989
Permit issued	October 20, 1989

I believe the above is a realistic schedule based upon the status of the renewal effort to date and the willingness of the operator to dedicate requisite resources to the effort. The schedule is tight, and failure of either party to follow the schedule will result in a longer renewal process. It should be noted that there is no built-in contingency time in the event that commenting land managing agencies fail to respond in a timely

Page 2  
Memo to File  
ACT/007/005  
July 7, 1989

manner. Any such delays will be handled on a case-by-case basis. Deviations from the above will be discussed with the Director and duly noted.

vb  
cc: D. R. Nielson  
S. C. Linner  
MI69/23