

0065

PLATEAU MINING COMPANY

A Subsidiary of Getty Mineral Resources Company

P. O. Drawer PMC

Price, Utah 84501

Telephone (801) 637-2875

File ACT/007/006

Route Copy to:

Wayne
Mary Ann
Sally
Lee
Tom T.
Gil
Jim
Ron
Joe
Sandy
Tom P.

June 19, 1981

Mr. Jim Smith
Coordinator of Mined Land Development
Division of Oil, Gas, and Mining
1588 West North Temple
Salt Lake City, UTAH 84116

RE: REQUIRED PERMITS AND APPROVALS

Dear Mr. Smith:

Attached please find a Table listing issues and projects that will need your attention in order to continue the mining operation here at Wattis. This list covers the next one year period.

Some of these items will not require individual approvals on your part, but are listed for informational purposes. As you would expect, some of the listed dates are estimated. They have been marked with an asterisk to distinguish them from the more established dates.

This listing is complete as possible at this time. However, if there are changes as decisions are made, we will inform you as soon as possible.

We would request your assistance in addressing these various items. We are at your disposal for any additional information, clarification or help in order to expedite the approval process.

Sincerely,

PLATEAU MINING COMPANY

Steve Rigby
Steve Rigby
Chief Engineer

SR/jhs

Enclosures

cc: M. Coonrod - P.M.C.
F. Tucker - P.M.C.
W. Snyder - P.M.C.
L. Kuhre - Kaiser Engineers

RECEIVED

JUN 22 1981

DIVISION OF
OIL, GAS & MINING

REQUIRED PERMITS AND APPROVALS

Plateau Mining Company

<u>ISSUE</u>	<u>REASON FOR URGENCY</u>	<u>DATE APPROVAL NEED BY</u>
1. a. Maintenance Shop Construction b. Sediment Pond Reconstruction c. Sediment Control - Lion Portal Deck d. Surfacing of New Road [Items 1a, b, c, d are construction projects occurring and previously disturbed surface sites].	Necessary to meet production goals { To bring property into compliance with D.O.G.M.-O.S.M. guidelines and regulations	June 1, 1981
2. Permission to extend underground mining in Lease SL031286	Provide places to mine coal at existing and future level of productivity.	June 1, 1981
3. Permission to extend underground mining in Lease U37045 beyond limit of 250,000 tons by November 1, 1981.	Provide a place to continue mining operations at existing level of productivity.	August 1, 1981
4. Waste Pile Expansion	Current lack of space in which to place refuse.	September 15, 1981
5. Approval of complete Mining and Reclamation Plan	Deadline imposed by O.S.M. and U.S.G.S.	November 1, 1981
6. Seeley Canyon Breakouts	Provide ventilation for men and equipment underground.	January 1, 1982 *
7. Construction of a new Coal Preparation Plan	Upgrade existing Plant for Market and Productivity demands.	April 1, 1982 *
8. Construction of Coal Handling Facilities - Conveyor Systems, Storage Facilities, Unit Train Loadout.	Upgrade existing system for Marketing and handling.	April 1, 1982 *
9. Completion of new fan in Mud Water Canyon	Increase ventilation capabilities for projected production.	April 1, 1982 *

* Approximate Dates