

0017

### Document Information Form

Mine Number: C/007/007

File Name: Incoming

To: DOGM

From:

Person N/A

Company N/A

Date Sent: N/A

Explanation:

SunnySide Chronology

cc:

File in:  
C/007/007/Incoming

- Refer to:
- Confidential
  - Shelf
  - Expandable

Date \_\_\_\_\_ For additional information

11-29-83

ACT/007/007  
#13

Sunnyside Chronology

- April 18, 1983 Contractor selected and contract drafted.
- May 13, 1983 Contract signed by DNR and sent to Simons, Li & Associates, Inc. (SLA) for signature.
- May 17, 1983 Division sent two copies of the Sunnyside Mine MRP to Contractor.
- May 19, 1983 Contract signed by Ruh-Ming Li, SLA, and returned to Division.
- May 25, 1983 Meeting between the Division and Contractor to discuss initiation of Apparent Completeness Review (ACR). Contractor reviewed Division files for pertinent information.
- May 26, 1983 Contractor personnel accompanied to Sunnyside Mine by Division personnel for on-site tour.
- June 13, 1983 Received draft ACR from Contractor.
- June 23, 1983 Final ACR sent to Kaiser Steel Corporation.
- July 26, 1983 Meeting with Division, Contractor and Kaiser representatives to discuss ACR.
- August 2, 1983 Kaiser requests additional time to prepare ACR response.
- August 23, 1983 Request for additional time denied.
- September 2, 1983 Received response to ACR from Kaiser.
- September 7, 1983 ACR response sent to Contractor and State agencies.
- October 17, 1983 Received draft Determination of Completeness (DOC) and Technical Deficiency Review (TDR) from Contractor.
- October 21, 1983 Called Bill Fullerton, SLA, to inform him that they could proceed with the Draft sufficient information
- October 21, 1983 Kaiser requested meetir
- November 1, 1983 Meeting between Divisic
- November 8, 1983 Sent final DOC document
- November 8, 1983 Sent copies of DTA to Contractor to insure proper format.

File in:

- Confidential
- Shelf
- Expandable

Refer to Record No 0017 Date \_\_\_\_\_

In C/ 007, 007, Incoming

For additional information

11-29-83

ACT/007/007  
#13

Sunnyside Chronology

April 18, 1983 Contractor selected and contract drafted.

May 13, 1983 Contract signed by DNR and sent to Simons, Li & Associates, Inc. (SLA) for signature.

May 17, 1983 Division sent two copies of the Sunnyside Mine MRP to Contractor.

May 19, 1983 Contract signed by Ruh-Ming Li, SLA, and returned to Division.

May 25, 1983 Meeting between the Division and Contractor to discuss initiation of Apparent Completeness Review (ACR). Contractor reviewed Division files for pertinent information.

May 26, 1983 Contractor personnel accompanied to Sunnyside Mine by Division personnel for on-site tour.

June 13, 1983 Received draft ACR from Contractor.

June 23, 1983 Final ACR sent to Kaiser Steel Corporation.

July 26, 1983 Meeting with Division, Contractor and Kaiser representatives to discuss ACR.

August 2, 1983 Kaiser requests additional time to prepare ACR response.

August 23, 1983 Request for additional time denied.

September 2, 1983 Received response to ACR from Kaiser.

September 7, 1983 ACR response sent to Contractor and State agencies.

October 17, 1983 Received draft Determination of Completeness (DOC) and Technical Deficiency Review (TDR) from Contractor.

October 21, 1983 Called Bill Fullerton, SLA, to inform him that they could proceed with the Draft Technical Analysis (DTA) if sufficient information had been supplied.

October 21, 1983 Kaiser requested meeting with Division to discuss DOC.

November 1, 1983 Meeting between Division and Kaiser to discuss DOC.

November 8, 1983 Sent final DOC document to Kaiser.

November 8, 1983 Sent copies of DTA to Contractor to insure proper format.

- November 18, 1983 Division received Kaiser's response to DOC.
- November 21, 1983 DOC response sent to Contractor and official notification to begin DTA given.
- November 22, 1983 Kaiser's Sunnyside Mine MRP determined complete. State and Federal agencies notified.
- November 29, 1983 Contractor requests additional time to prepare DTA over phone. Will be completed by January 15, 1983.