

File ACT/007/007
7

0024



KAISER COAL CORPORATION
Sunnyside Coal Mines
P.O. Box D
Sunnyside, Utah 84539
Telephone (801) 888-4421

RECEIVED

NOV 12 1985

DIVISION OF OIL
GAS & MINING

November 8, 1985

D. Wayne Hedberg
Division of Oil, Gas & Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

RE: Coarse Refuse Toe Sediment
Pond Reconstruction, Violation
N85-4-17-3, State Board of Health
Approval

Dear Mr. Hedberg

We appreciate the work your staff has done in reviewing the Coarse Refuse Toe Sediment Pond plans and the borrow material modifications. Before we can proceed with the reconstruction, we must receive approval from the State Board of Health.

The construction done will take approximately three weeks to complete after the job is started. Because we have not yet received approval from the State Board of Health and the present construction season has ended, we are requesting that this job be delayed until mid-April of 1986.

Sincerely,
Kaiser Coal Corporation

Douglas C Pearce
Mine Engineer