

0047

Mine file ACT/007/007 #3

John Whitehead

**KAISER  
COAL**

**KAISER COAL CORPORATION**  
Sunnyside Coal Mines  
P.O. Box D  
Sunnyside, Utah 84539  
Telephone (801) 888-4421

**RECEIVED**  
JUN 04 1986

June 3, 1986

**DIVISION OF  
OIL, GAS & MINING**

Mr. Lowell P. Braxton  
Administrator, M.R. D & R Program  
335 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203

Dear Mr. Braxton:

Re: Commitment and Stipulations, Sunnyside Mines,  
ACT/007/007, Carbon County


In the Commitments and Stipulations document sent from your office on March 11, 1986, are a number of deadlines and/or items which are of concern to Kaiser. The schedules for permit stipulations were discussed prior to permit approval with John Whitehead on the basis that the time frames would allow adequate time for completion of required activities. Because the permit was approved in January of this year, some of the construction was required to be completed before the start of the construction season in May. The bulk of the remaining activities are due on or before July 11, 1986. These items which should have had 180 days for construction have only 72 available days because of the approval date.

X Kaiser is requesting that the Division consider extending the deadlines for all stipulations which require construction by 60 days in allowance of the construction season with the exception of Items 817.41-RVS, 817.46-JW, and 817.52-RVS and JW.

X Item 817.46-JW is the construction of the Sunnyside Surface Facility Pond. The inclusion of B Canyon into the operational plan requires that a clear water diversion ditch along the east hillside not be constructed because of space conflicts with a mine rail track. The increase in contributing area from the hillside to the pond will cause the pond to be undersized. To avoid construction and reconstruction costs, Kaiser requests that 45 days time be allowed to redesign the sediment controls in the SSSF area and sufficient time for construction after approval.

If you have any questions on these requests, please contact me at the above address or phone number. Kaiser is more than willing to meet with you and your staff to work on these problems.

Sincerely,



Doug Pearce  
Mine Engineer

DP:th

X John please discuss a response with me  
LPS 6-5