



0055

STATE OF UTAH
NATURAL RESOURCES
Oil, Gas & Mining

Norman H. Bangerter, Governor
Dee C. Hansen, Executive Director
Dianne R. Nielson, Ph.D., Division Director

355 W. North Temple • 3 Triad Center • Suite 350 • Salt Lake City, UT 84180-1203 • 801-538-5340

June 26, 1986

file

Mr. Doug Pearce
Kaiser Coal Corporation
P.O. Box "D"
Sunnyside, Utah 84539

Dear Mr. Pearce:


RE: Response to Request for Extension of Stipulation Deadlines. Sunnyside Permit ACT/007/007 #4, Carbon County, Utah

In response to your request for additional time to comply with stipulations and commitments in the Sunnyside M.R.P., the following modifications to the deadlines are approved.

STIPULATION	EXTENSION
UMC 817.43 (1 and 2)	Deadline of July 11, 1986 is extended to August 31, 1986.
UMC 817.46 (1)	Deadline of April 13, 1986 is modified to August 31, 1986. Please assure that revised plans are received in the Division by July 11, 1986 to allow review and approval by August 1, 1986.
UMC. 817.47 (1)	Deadline for the stipulation is extended to July 18, 1986.
UMC 817.47 (2 and 3)	Deadline for completion of this work is extended to August 31, 1986.

All other stipulation deadlines will remain the same. Completion of requirements for the four stipulation changes must be accomplished by the modified dates or be subject to possible enforcement action. If you have any questions regarding these modifications, please call me.

Sincerely,

for 

Lowell P. Braxton, Administrator
Mineral Resource Development
Reclamation Program

TW/re

cc: Tom Wright
John Whitehead
0800R-43