

0027

KLH
ENGINEERING GROUP

Sunnyside mine file Folder # 5
(file w) NOV 1993-32-3-8 #1248
UB 18

CL H. Sauer 10.28-93

KLH - ITS, Inc.

A subsidiary of KLH Engineering Group, Inc.

October 26, 1993

RECEIVED

OCT 28 1993

**DIVISION OF
OIL, GAS & MINING**

Division of Oil, Gas and Mining
Lowell Braxton
355 W. Temple
3 Triad Center, Suite 350
Salt Lake City, UT 84180-1203

Re: Sunnyside Coal Company
Sunnyside Coal Mines

Dear Mr. Braxton:

At the request of Gary Gray, I will attempt to explain why we have delayed their project.

We are the aerial mapping contractor that is providing the Sunnyside mapping. We originally planned to use a local surveyor that was familiar with the area and aware of certain survey problems in the existing control. After considerable deliberation, he declined the work due to his workload.

We sent our surveyors to the site and in order to start mapping as soon as possible, we used an existing elevation on the northerly end of the job and started mapping. When the survey was completed we discovered that the existing vertical control was not consistent, and the mapping done up to that date was not usable.

Also, to compound matters, we upgraded our mapping and computer equipment and the changeover took longer than anticipated.

I hope this answers any questions you may have on the timing of this project. If you have any questions, please feel free to call me.

Very truly yours,

KLH-ITS, INC.

Merritt P. Dismant

MPD/lrs

