

File ACT/007/011 #7

0005

UNITED STATES FUEL COMPANY

HIAWATHA, UTAH 84527

RECEIVED

April 23, 1985

APR 26 1985

DIVISION OF OIL
GAS & MINING

Mr. D. Wayne Hedberg
Permit Supervisor
Utah Division of Oil, Gas & Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

Dear Mr. Hedberg;

This letter is to request an extension of time in which to implement plans relating to NOV N84-8-1-3, No. 3 of 3, North Fork Diversion Emergency Spillway.

Access to this site will not be available by the May 1 deadline. The road is still snowed in above the forks and recent spring rains and snows have made the road below the forks very muddy.

We request an extension of time until June 15, 1985 to address this project.

Sincerely,



Robert Eccli
Sr. Mining Engineer

RE:lj

