



OGMCOAL DNR &lt;ogmcoal@utah.gov&gt;

---

**0070011 Fwd: Hiawatha 10/07/2021 timeline for sediment pond repair, conference call notes**

1 message

---

**Priscilla Burton** <priscillaburton@utah.gov>  
To: OGMCOAL DNR <ogmcoal@utah.gov>

Tue, Oct 19, 2021 at 11:52 AM

----- Forwarded message -----

From: **Priscilla Burton** <priscillaburton@utah.gov>

Date: Thu, Oct 7, 2021 at 3:56 PM

Subject: Hiawatha timeline for sediment pond repair, conference call notes

To: Kendra Hinton &lt;khinton@utah.gov&gt;, Charles Reynolds &lt;charles.reynolds@hiawathacoal.com&gt;, Steve Christensen &lt;stevechristensen@utah.gov&gt;

Conference Call 10/07/2021 between Priscilla, Kendra, Charles

[RE: Pond 008 = Middle Fk. Pond 009 = South Fk. Pond 011 = lower So Fk. Pond 003 = URY, Pond 004 = below Slurry Pond 1. Pond 006 = below Slurry pond 5A.](#)

Status: There's been no change since last week. Moved equipment to North Fork to get the North Fork road clear of sediment and repaired in order to access North Fk. water monitoring. Sites. Also, one track hoe broke down and is still being repaired.

This week, rains brought some water into ponds, but offsite water is staying out of the disturbed area.

Next week HCCI will repair barriers that divert road drainage into culverts along the Mid. Fk. Road. Then, HCCI will begin to dig out the Mid Fk pond. Then HCCI will tackle the Upper Rail Yard pond.

The slurry box was not too successful at Pond 009. Both Pond 009 & Pond 008 need to dry out. Decants in ponds 008, 009, 003 are still buried. The emergency spillway is open on all ponds.

Charles is tied up at Bear Cyn next week. Rather than have a conference call, he will send us an email update, with photos.

--

Priscilla Burton, CPSSc  
Senior Environmental Scientist  
Price Field Office  
Utah Division of Oil, Gas, & Mining  
319 N Carbonville Rd, #C  
Price UT 84501

office: 435-613-3733  
cell: 435-609-1014