

Route & File  
ACT/007/016

MSW  
JWS  
Lee 8/6  
AS 8/8

WJ  
DWH

0009



United States Department of the Interior  
OFFICE OF SURFACE MINING  
Reclamation and Enforcement  
BROOKS TOWERS  
1020 15TH STREET  
DENVER, COLORADO 80202

OFFICE OF THE REGIONAL DIRECTOR

14 JUL 1980

RECEIVED  
JUL 17 1980

DIVISION OF  
OIL, GAS & MINING

ACT/007/016

Mr. James W. Smith, Jr.  
Coordinator of Mined Land Development  
Division of Oil, Gas, and Mining  
1588 West North Temple  
Salt Lake City, Utah 84110

Dear Jim:

After reviewing your letter of June 2, 1980, the Office of Surface Mining (OSM) concurs with your approval of Beaver Creek Coal Company's request for an extension of time regarding special stipulation #1 (e through h) for the Gordon Creek #2 Mine. We agree to the following time extensions:

- 1) Special Stipulation #1 (e) - Extension from sixty (60) days to one hundred twenty (120) days from date of approval.
- 2) Special Stipulation #1 (f) - Extension from sixty (60) days to one hundred twenty (120) days from date of approval.
- 3) Special Stipulation #1 (g) - Extension from ninety (90) days to one hundred twenty (120) days from date of approval.
- 4) Special Stipulation #1 (h) - Extension of spring survey deadline from August 1, 1980 to September 1, 1980.

Sincerely,

DONALD A. CRANE

cc: Max Robb, Beaver Creek  
Jeff Holigan, ARCO