



State of Utah  
DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

Michael O. Leavitt  
Governor  
Ted Stewart  
Executive Director  
James W. Carter  
Division Director

355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203  
801-538-5340  
801-359-3940 (Fax)  
801-538-5319 (TDD)

AMR-CF CC LPB

June 10, 1994

TO: Mary Ann Wright, Program Administrator *MAW*  
FROM: Louis Amodt, Senior Reclamation Specialist *LA*  
RE: Project Schedule - Blazon Bond Forfeiture ACT/007/021

The schedule for the closing of the well at the Blazon mine site is as follows. Major changes are possible with landowner conflicts and weather conditions. The project cost is estimated to be under \$2,000 - invitational quote.

Draft Specs.	6-10-94
Final Specs.	6-20-94
Print Specs (in-house)	6-20-94
Mail specs	6-20-94
Pre-bid onsite	6-29-94
Bids due	7-06-94
Award contract	7-08-94
Notice to proceed	7-11-94
Construction	7-18-94
Duration	3 days
Completion	7-20-94
Closeout	7-25-94

B:blazsche.mem/3

