


---

## UTAH OGM COAL PROGRAM MEETING NOTES

---

**Meeting Date:** August 8, 2006

**To:** Internal File, Savage Coal Terminal, C/007/0022

**From:** Pamela Grubaugh-Littig 

**Attendees:** Jim Jensen, Savage Services Corp.  
Dan Guy, Blackhawk  
Mary Ann Wright, DOGM  
Dana Dean, DOGM  
Pamela Grubaugh-Littig, DOGM

**Purpose:** Discuss future plans for Savage Coal Terminal/expectations for MRP and amendments.

---

### MEETING SUMMARY:

There was a discussion about Savage Industries, Inc. (200 employees, 130 operations worldwide). Savage is a materials handling/transport business. The permit change to add acreage to the undisturbed area is a multidisciplinary review. The changes to the MRP (and process) at Savage up to now have been minimal with a solo reviewer and an average of 37-day turnaround.

The initial submittal to add disturbed area for coal washing had lots of deficiencies. During a meeting earlier on August 8th, the team went over the draft responses that Dan Guy prepared.

It was emphasized that a quality submittal is needed to meet the current timeframes. Arch Coal would like to "wash" coal by mid-September 2006.

### PROPOSED ACTION ITEMS:

Jim Jensen will telephone Mary Ann the "drop-dead" contract dates to have the plant ready for coal washing.

The team reviewing the informal responses will contact Dan. Pam advised Dan and Jim that "informal" reviews are not the standard procedure, but the team has already begun and will contact Dan with their comments.

The Division will try to do a three-week turnaround on the next submittal. Jim Jensen committed to assisting Dan Guy, as needed, to make a "quality" response to deficiencies.

