


0005

ACT/007/033
#2

RECEIVED
AUG 30 1989



ANDALEX
RESOURCES, INC.
Tower Division

P.O. BOX 902
PRICE, UTAH 84501
PHONE (801) 637-5385

DIVISION OF
OIL, GAS & MINING

August 28, 1989

Dr. Dianne Nielson
Director
State of Utah
Department of Natural Resources
Division of Oil, Gas & Mining
355 W. North Temple
Suite 350, 3 Triad Center
Salt Lake City, Utah 84180-1203

Attention: Richard Smith
Permit Supervisor

RE: PRO 007/033 Wildcat Loadout, Pond E

Dear Dr. Nielson,

By way of this letter we are requesting an extension of time to complete the construction work on Pond E. The work was interrupted by severe weather problems and at this time we feel that an extension until the 30th of September will be sufficient time for the pond to dry out.

Thank you for your consideration.

Sincerely,

Michael W. Glasson
Senior Geologist

MWG/nc