

0013



Norman H. Bangertter  
Governor  
Dee C. Hansen  
Executive Director  
Dianne R. Nielson, Ph.D.  
Division Director

# State of Utah

DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203  
801-538-5340

August 30, 1989

Mr. Michael J. Glasson  
Senior Geologist  
Andalex Resources, Inc.  
P.O. Box 902  
Price, Utah 84501

Dear Mr. Glasson:

Re: Approval of Time Extension for Stipulation UMC 817.46-(1)-(PGL), Wildcat  
Loadout Facility, Andalex Resources, Inc., ACT/007/033, Folder #3, Carbon  
County, Utah

In response to your letter dated August 28, 1989 requesting an extension of time for construction of Pond E, the Division hereby grants an extension until September 30, 1989. This extension should be adequate to allow the pond to dry sufficiently for construction to be completed by September 30, 1989.

Sincerely,

A handwritten signature in cursive script that reads "Richard V. Smith".

Richard V. Smith  
Permit Supervisor

cl  
cc: P. Grubaugh-Littig, DOGM  
W. Warmack, DOGM, PFO  
BT40/49