

0019



# State of Utah

DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter  
Governor  
Dee C. Hansen  
Executive Director  
Dianne R. Nielson, Ph.D.  
Division Director

355 West North Temple  
3 Triad Center, Suite 350  
Salt Lake City, Utah 84180-1203  
801-538-5340

July 18, 1989

Mr. Michael J. Glasson  
Senior Geologist  
Andalex Resources, Inc.  
P. O. Box 902  
Price, Utah 84501

Dear Mr. Glasson:

Re: Approval of Time Extension for Stipulation UMC  
817.46-(1)-(PGL), Wildcat Loadout Facility, Andalex  
Resources, Inc., ACT/007/033, Folder #3, Carbon  
County, Utah

In response to your letter dated July 13, 1989 requesting an extension of time for construction of Pond E, the Division hereby grants an extension until August 31, 1989. This extension should be adequate to allow the pond to dry sufficiently for construction to be completed by August 31, 1989.

Sincerely,

A handwritten signature in cursive script that reads "Richard V. Smith".

Richard V. Smith  
Permit Supervisor

PGL/djh  
cc: P. Grubaugh-Littig, DOGM  
W. Warmack, DOGM, PFO  
AT4/60