



State of Utah
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING

Michael O. Leavitt
Governor
Ted Stewart
Executive Director
James W. Carter
Division Director

355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203
801-538-5340
801-359-3940 (Fax)
801-538-5319 (TDD)

November 14, 1996

Ranvir Singh
Federal Lands Program
Office of Surface Mining
Reclamation and Enforcement
Western Regional Coordinating Center
1999 Broadway, Suite 3320
Denver, Colorado 80202-5733

Re: Willow Creek Mine Plan Updates, Willow Creek Mine, Cyprus Plateau Mining Corporation, ACT/007/038, Folder #2, Carbon County, Utah

Dear Mr. Singh:

I am enclosing updated pages for the Willow Creek Mine which should be incorporated into the permit application package. I am attaching the Permit Chronology which should assist you.

If you have any questions, please call me.

Sincerely,

A handwritten signature in cursive script, reading "Pamela Grubaugh-Littig".

Pamela Grubaugh-Littig
Permit Supervisor

Enclosure

cc: Mark Bailey, BLM, Price
Peter Hess (w/o)



2.3 PERMIT CHRONOLOGY

<u>Date</u>	<u>Description</u>
5/3/94	Initiate permitting work
5/19/94	Project presentation and initial permit preparation meeting with UDOGM
6/6 - 10/21	Baseline data collection and field work
6/20 - 6/23	Meeting with UDOGM to discuss baseline requirements and permit organization; Meeting with COE to review permitting requirements for stream realignment and bridge/culvert crossings
8/29 - 8/30	Site tour, project update, and general project discussions with UDOGM, COE, and UDWR representatives
11/9	Meetings with UDAQ to review Draft Notice of Intent
12/20	Meeting with UDOGM to provide update on permit status, discuss issues, and establish review schedule
5/3/95	Submit Willow Creek Mining and Reclamation Permit application to UDOGM
6/12/95	Submit Air Emissions Notice of Intent to UDAQ
6/27/95	UDOGM Administrative Completeness Comments
8/9/95	CPMC Administrative Completeness Response Submittal
8/18/95	CPMC Administrative Completeness Response Submittal 2
8/18/95	Submit Application for Modification of UPDES General Permit to UDEQ
8/23/95	Submit Application for Stream Alteration Permit to COE
9/12/95	CPMC Administrative Completeness Response Submittal 3
9/14/95	UDOGM Administrative Completeness Determination
10/6/95	Submit additional permit copies for distribution to other agencies
10/16/95	Submit Permit Application Update Package
11/6/95	UDOGM Technical Adequacy Comments
12/21/95	UDEQ approval of UPDES Permit modifications
2/7/96	CPMC Technical Adequacy Response Submittal 1

2/10/96	CPMC Technical Adequacy Response Submittal 2
2/21/96	Carbon County Conditional Use Permit
3/20/96	Submit Permit Application Update Package
3/21/96	UDAQ Approval Order for Air Emissions
3/28/96	UDOGM Technical Adequacy Comments 2
3/30/96	CPMC Bond Reclamation Cost Estimate
4/4/96	CPMC Technical Adequacy Response Submittal 3
4/4/96	UDWR Pond Approvals
4/9/96	CPMC Technical Adequacy Response Submittal 4
4/17/96	CPMC Technical Adequacy Response Submittal 5
4/19/96	COE Approval and Issuance of Stream Alteration Permit
4/22/96	CPMC Technical Adequacy Response Submittal 6
4/23/96	UDOGM Permit Approval and Findings Document
7/11/96	CPMC Permit Update Submittal
7/16/96	CPMC Supplemental Soils Information
7/31/96	CPMC Supplemental Soils Information

Note: Chronology will include all permits related meetings, submittals, responses and determinations and will be updated for future permit and revision activities.