



0016

STATE OF UTAH  
NATURAL RESOURCES  
Oil, Gas & Mining

Scott M. Matheson, Governor  
Temple A. Reynolds, Executive Director  
Dr. G. A. (Jim) Shirazi, Division Director

4241 State Office Building • Salt Lake City, UT 84114 • 801-533-5771

MEMORANDUM  
\*\*\*\*\*

*ACT/0.5/009*

TO: Board of Oil, Gas and Mining  
FROM: Pamela Grubaugh-Littig *pgl*  
SUBJECT: Natomas Trail Mountain Coal Company - Consent Order 60-Day Extension of Construction Activities  
DATE: 28 July 1983

This is formal notification to the Board that Natomas Trail Mountain Coal Company has been granted a 60-day extension for the completion of construction activities in matters relating to the Consent Order issued to Natomas at April Board Hearing. The Division extended time for performing this work required by this order as a result of a "natural disaster", i.e., the excessive late snowfall and rainfall.

Construction activities detailed in the said plan shall be implemented no later than September 27, 1983. Failure to complete these activities of said plan shall result in immediate suspension of operations.