

*miss file*  
*pan G-L*  
*LRS*



**Mountain Coal Company**

Trail Mountain Mine  
 Post Office Box 1378  
 Price, Utah 84501  
 Telephone 801 637-5050 (Price Office)  
 801 637-5203 (Mine Office)  
 801 748-2140 (Mine Site)

October 7, 1991

Mr. Lowell P. Braxton  
 Associate Director, Mining  
 Utah Division of Oil, Gas & Mining  
 355 West North Temple  
 3 Triad Center, Suite 350  
 Salt Lake City, Utah 84180-1203

*pan please discuss*  
*LRS 10-15*

Re: Request for Extension  
 Division Order DO-91A  
 C.V. Spur  
~~ACT/007/002~~ ; #3  
 Carbon County, Utah  
~~ACT 6/15/009~~

Dear Mr. Braxton:

This letter is to request an extension of time to 11/1/91 to comply with the above referenced Division Order. The order was received on 9/12/91, and the 30-day limit would put the response due on 10/12/91. The order involves a complete re-survey and re-drafting of all 6 ponds in addition to modifications on two (2) of the ponds.

Our surveyor left in early September to work for another company, and has not yet been replaced. I am in the process of contracting a part-time surveyor; however, he won't be able to start until the latter part of this week or next week. The requested extension would allow us to complete the surveys, drafting and required design modifications in a more complete and timely manner.

**RECEIVED**

OCT 11 1991

DIVISION OF  
 OIL GAS & MINING

Page 2

I have discussed this request verbally with Pamela Grubaugh-Littig. It is our hope this extension can be granted. If you have any questions, or need any further information, please let me know.

Respectfully,

A handwritten signature in cursive script, appearing to read "Dan W. Guy".

Dan W. Guy  
Manager Permitting/Compliance

cc: Johnny Coffey  
Dave Arnolds  
File