

0006

Mountain Coal Company
Trail Mountain Mine
Post Office Box 1378
Price, Utah 84501
Telephone 801 637-5050 (Price Office)
801 637-5203 (Mine Office)
801 748-2140 (Mine Site)

ACT/015/009 #2

Copy PAM

CERTIFIED MAIL

August 12, 1991

Dr. Dianne R. Nielson
Director
Utah Division of Oil, Gas & Mining
355 West North Temple
Trade Center, Suite 350
Salt Lake City, Utah 84180-1203

Re: Special Condition R614-301-731.200
Federal Lease Tract Approval
Trail Mountain Mine
ACT/015/009
Emery County, Utah

Dear Dr. Nielson:

Mountain Coal Co. is herein requesting a 90-day extension to meet the requirements of the above referenced Special Condition. Our company geologist left around the time of the permit approval, although we have recently hired a replacement, this change has interfered with our ability to meet the original time frame. Mark Scanlon, our new geologist, is working on acquiring required permits and lining up a drilling contractor for this project; since we are approaching the original deadline, an extension has become necessary. It is our hope that you can approve this request. We will continue to work diligently on the project to complete it as soon as possible. If you have any questions, or need any further information, please let me know.

Respectfully,

Dan W. Guy
Mgr. Permitting/Compliance

cc: Mark Scanlon
Dana Echter
Dave Arnolds
File

ARCO 

Facsimile Transmission

		Cost center	Date
Outgoing		Incoming	
To	<i>PAMELA GRUBAUGH-LITTIG</i>	To	
Location	<i>DOG FM</i>	Location	
From	<i>DAN GUY</i>	From	
Location	<i>MOUNTAIN COAL Co.</i>	Location	
Number of pages	<i>1 + cover</i>	Number of pages	
Time	<i>1:45</i>	Time	<input type="checkbox"/> a.m. <input type="checkbox"/> p.m.
Comments	<i>Extension request sent to Dianne today 8/12/91.</i>	Comments	
Operator's initials	<i>[Signature]</i>	Operator's initials	