



PO Box 310  
Huntington, Utah 84528

RECEIVED

OCT 16 2001

DIVISION OF  
OIL, GAS AND MINING

OK

October 15, 2001

File in: C/0150017-2001, Incoming  
Refer to:  
 Confidential  
 Shelf  
 Expandable  
Date: 10/15/01 For additional information

Incoming  
C/015/017-BROLD

Utah Coal Program  
Utah Division of Oil, Gas, and Mining  
1594 West North Temple, Suite 1210  
P.O. Box 145801  
Salt Lake City, Utah 84114-5801

Attn: Daron Haddock

**Re: Amendment to Des-Bee-Dove Mines Permit, Phase 2 Area Reclamation Plan, PacifiCorp, Des-Bee-Dove Mines, C/015/017, Emery County, Utah**

PacifiCorp, by and through its wholly-owned subsidiary, Energy West Mining Company ("Energy West") as mine operator, hereby submits a separate binder entitled "Phase 2 Reclamation Plan". As stated in the plan, the historical use of the Phase 2 Area (Deseret Mine, Bathhouse Pad, Tipple Pad, Access Road) pre-dates the passage of SMCRA. This area consists of a small mine pad/coal storage area, bathhouse pad, tipple pad/storage yard and access roads. One mine was developed in the Hiawatha (lower) seam; Deseret Mine. The mine consisted of numerous portals that provided intake/return air entries, coal transport, and underground access for miners. The Des-Bee-Dove Mines operated from the early 1900's until they were sealed according to Mine Safety Health Administration regulations in 1987. From 1987 through 1999 the mines remained in temporary cessation.

On February 26, 1997, PacifiCorp submitted a Notice of Intent to reclaim the Des-Bee-Dove Mine. In 1999 PacifiCorp initiated final reclamation in a multi-faceted approach. The following list outlines the projects completed to date and the scheduled for remaining areas:

Completed Projects

- ✓ Surface Facility Demolition Project: Initiated and completed in the fall of 1999.
- ✓ Maple Gulch Remote Portals: Final reclamation completed in July 2000.
- ✓ Pumphouse Area: Final Reclamation completed in the fall of 2000.
- ✓ Tipple Valley Fill Removal Project: Excavation initiated in March 2001, project completed in July, 2001.

On-going Projects

- + Phase 1 Reclamation: Final reclamation of the Beehive/Little Dove Mines portal pad and access roads. Project, pending approval, will start in October, 2001.

Huntington Office:  
(435) 687-9821  
Fax (435) 687-2695  
Purchasing Fax (435) 687-9092

Deer Creek Mine:  
(435) 687-2317  
Fax (435) 687-2285

Trail Mountain Mine:  
(435) 748-2140  
Fax (435) 748-5125

Des-Bee-Dove C/015/017  
Phase 2 Reclamation Plan  
October 15, 2001  
Page Two

The following items listed reflect the changes and revisions to the Des-Bee-Dove MRP:

**Appendix Volume:**


Insert new appendix binder entitled: "Appendix XIV: Phase 2 Reclamation Plan  
- 7 copies provided

- ▶ Note that the soil management plan has been included with this submittal. However, deficiencies have been received on this plan. As soon the soil management plan is approved by the Division, it will be incorporated into the Phase 2 reclamation plan.
- ▶ For convenience, the Phase 2 maps have been burned onto a CD. The CD is included with this submittal.

Attached are six copies of the amendment with the required C1/C2 forms. One copy has been sent to the Price Field Office.

If you have any questions or concerns regarding Phase 2 Reclamation operations, please contact myself at 435-687-4720 or Dennis Oakley at 435-687-4825.

Sincerely,



Charles A. Semborski  
Geology/Permitting Supervisor

Enclosures

Cc: Scott Child – IMC w/o Attachments  
Carl Pollastro – EWMC w/o Attachments  
File

**RECEIVED**

OCT 16 2001

**DIVISION OF  
OIL, GAS AND MINING**