

0022

Pam Grubaugh-Littig - Extension for Des Bee Dove Mine Phase I Reclamation Plan

From: "Oakley, Dennis" <dennis.oakley@pacificorp.com>
To: "Pam Grubaugh-Littig" <pgrubaug@state.ut.us>
Date: 08/16/2001 4:12 PM
Subject: Extension for Des Bee Dove Mine Phase I Reclamation Plan

<<ReclamationExtension2.wpd>>

I will send an official copy signed by Chuck!

Dennis Oakley

Environmental Engineer

Energy West Mining Company


P.O. Box 310

Huntington, UT 84528

Phone: (435) 687-4825

Fax: (435) 687-2695

e-mail: dennis.oakley@pacificorp.com



August 15, 2001

Utah Coal Program
Division of Oil, Gas and Mining
1594 West North Temple, Suite 1210
P.O. Box 145801
Salt Lake City, Utah 84114-5801

Attn: Pam Grubaugh-Littig

Subject: Extension Request for Responding to Deficiencies to the Des Bee Dove Phase I Reclamation Plan, PacifiCorp, Des Bee Dove Mine, C/015/017-AM01A, Emery County, Utah.

PacifiCorp, by and through its wholly-owned subsidiary, Energy West Mining Company ("Energy West") as mine operator, hereby requests a 30 day extension to the above amendment. The extension is requested until September 17, 2001.

Energy West has contracted slope stability investigations to an outside consultant and has not received their report as of this date. These investigations are necessary for responding to certain deficiencies in the April 19, 2001 technical analysis.

If you have any questions or concerns with this request please call me at (435) 687-4720 or Dennis Oakley at (435) 687-4825.

Sincerely,

Chuck Semborski
Permitting Supervisor

cc Carl Pollastro
File