

0011



ONE UTAH CENTER

201 SOUTH MAIN • SUITE 2100 • SALT LAKE CITY, UTAH 84140-0021 • (801) 220-2000

ACT/015/018 #2
Copy Ken

November 1, 1991

RECEIVED

NOV 06 1991

DIVISION OF
OIL GAS & MINING

Ms. Pamela Grubaugh-Littig
Permit Supervisor
Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

**RE: PORTAL SEALING, PACIFICORP ELECTRIC OPERATIONS, DEER CREEK
MINE, ACT/015/018, EMERY COUNTY, UTAH**

Dear Ms. Littig:

This letter provides an update regarding the above referenced project and serves to document your conversation with Val Payne, by telephone, today.

Sealing of the Deer Creek Mine's 9th East portals is not progressing as rapidly as scheduled. The project was scheduled for completion by mid-to-late October; however, it now appears the project will not be completed until November 8.

I will continue to keep you informed regarding this matter.

Sincerely,

A handwritten signature in cursive script that reads "J. Blake Webster".

J. Blake Webster
Permitting Administrator

VP/dw

cc: M. Moon
L. LaFrentz
G. Davis