

0008

One Utah Center
201 South Main, Suite 2100
Salt Lake City, Utah 84140-0021
(801) 220-2000



October 29, 1993

RECEIVED

NOV 03 1993

DIVISION OF
OIL, GAS & MINING

Ms. Pamela Grubaugh-Littig
Permit Supervisor
Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

RE: **REQUEST FOR AN EXTENSION ON NOV# 93-7-1-3, 3 OF 3,
PACIFICORP, DEER CREEK MINE, ACT/015/018, EMERY COUNTY,
UTAH**


Dear Ms. Grubaugh-Littig:

The Deer Creek Mine PAP has been reviewed to determine how to incorporate the terrace area as required by the NOV. The review resulted in identification of maps, drawings and text pages that will need to be revised for submittal. Additionally it has been determined that additional information is needed to prepare an adequate amendment. The terrace area must be surveyed to develop adequate and effective operation and reclamation plans regarding hydrology and vegetation.

Therefore, PacifiCorp requests that a 45 day extension be granted on the abatement time for NOV# 93-7-1-3, 3 of 3 from October 29, 1993 to December 13, 1993.

Your help is greatly appreciated. If you have any questions please feel free to contact Guy Davis, Karl Houskeeper or me at 653-2312.

Sincerely yours,


Val Payne

Sr. Environmental Engineer

/dw

cc: Morgan Moon
J. Blake Webster