

Outgoing
C0150018
3726
K

State of Utah

DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER
Executive Director

Division of Oil, Gas and Mining

JOHN R. BAZA
Division Director

GARY R. HERBERT
Governor

GREGORY S. BELL
Lieutenant Governor

October 7, 2011

Kenneth S. Fleck, Manager of Geology and Environmental Affairs
Energy West Mining Company
P.O. Box 310
Huntington, Utah 84528

Subject: Extension of time to meet conditions of Approval of Phase II and Phase III Bond Release of the Deer Creek 9th East Portal Area, C/015/0018, Task ID #3726

Dear Mr. Fleck:

The Division has received your request for additional time to address the conditions for approval of the Phase II and III Bond Release at the Deer Creek 9th East Portal Area. You are hereby granted an additional 30 days or until October 28, 2011 to supply the required information.

If you have any questions, please call me at (801) 538-5325.

Sincerely,



Daron R. Haddock
Coal Program Manager

DRH/sqs
Enclosure
cc: Price Field Office
O:\015018.DER\WG3726\extension of time.doc

