

0023

**utah
power**
& LIGHT COMPANY
MINING DIVISION
P.O. Box 310
Huntington, Utah 84528

FILE: ACT/015/019
#47

RECEIVED
JUN 18 1986

FILE COPY

June 17, 1986

DIVISION OF
OIL, GAS & MINING

Mr. D. Wayne Hedberg
Permit Supervisor/Reclamation Hydrologist
State of Utah Natural Resources
Oil, Gas and Mining
355 West North Temple
3 Triad Center, Suite 350
Salt Lake City, Utah 84180-1203

REGARDING: Implementation of Abatement Plans for Notice
of Violation N86-9-2-2, #1 of 2, Sediment Control,
Class I Haul Road, Utah Power and Light Company,
Wilberg Mine, ACT/015/019


Dear Mr. Hedberg:

As we discussed by telephone on May 27th and June 6th, it is Utah Power and Light Company's desire to modify the construction schedule outlined in your approval letter dated April 1st, 1986. The slotted drain in the left fork of the mine access road has been installed; however, installation of the slotted drain and drop inlet in the right fork of the road will be delayed until miners vacation (June 30th through July 11th).

The right fork of the road is the main access route for mine traffic. Attempts to restrict the road to a single lane have resulted in very hazardous conditions due to the volume of traffic affected. Therefore, it is considered prudent to delay work in this area until a time when traffic can be safely detoured. It is expected that the work will be completed during the first week of the vacation period.

Thank you for your assistance in this matter. If you have questions or comments please call me.

Sincerely,



Val Payne
Environmental Engineer

cc: John Boylen
Blake Webster
Chris Shingleton
Scott Child
Engineering