

July 8, 1983

To Coal File

RE: Co-Op Mining Company  
Bear Canyon Mine  
ACT/015/025, #7  
Administrative Delay  
N83-5-2-2

This memo is to document the administrative delay periods which have been encountered in the abatement of violation N83-5-2-2 issued to Co-Op Mining Company's Bear Canyon mine on February 4, 1983.

The period from February 4, 1983 to April 13, 1983 which includes one modification to extend the abatement period consumed 67 days of a 90 day maximum allowable abatement period.

The time from April 13, 1983 to May 21, 1983 was an administrative delay period which was invoked by the Division to review and respond to the plans submitted by Co-Op.

The period of time from May 21, 1983 to June 1, 1983 when plans were submitted by Co-Op utilized another 12 days of the abatement period bringing the number of days utilized in the abatement period to a total of 79.

The period of time from June 1, 1983 to July 1, 1983 is an administrative delay period wherein the Division responded to the plans submitted. The receipt of my letter dated June 28, 1983 on July 1, 1983 ended this administrative delay period.

  
JOHN J. WHITEHEAD  
RECLAMATION HYDROLOGIST

JJW:gl