

0011

File: ACT/015/025
#2,3

CO-OP MINING COMPANY

P.O. Box 1245
Huntington, Utah 84528



(801) 748-5238
Coal Sales (801) 748-5777

March 11, 1985

RECEIVED

MAR 14 1985

DIVISION OF OIL
GAS & MINING

Ev Hooper
Utah Division of Oil, Gas & Mining
355 W. North Temple
3 Triad Center Suite 350
Salt Lake City, Utah 84180-1203

RE: Proposed structure and load-out.
Co-Op Bear Canyon MRP, Chapter
3, Appendix 3.3.4.A pp 3-127.

Dear Ev:

Due to an upsurge in coal sales associated with Utah Power & Light Co. contract, Co-Op must implement the construction of the 2nd phase of the loadout in 1985 as opposed to the 1986 time frame indicated on page 3-127. A corrected page is attached as well as a plan for said facility. Co-Op will supply the necessary number of corrected pages indicated in our next formal submittal. There will be no new surface disturbance in the proposed construction and the location presently has all environmental safeguards in place. The new facility was included in the existing Bond calculations.

Due to the urgent need for this structure, Co-Op would appreciate an expeditious approval.

Sincerely,

Melvin A. Coonrod
Permitting & Compliance

MC/njc



Enclosure

Table 3.3.4.-1

Existing Structure	Construction Dates		Photo #	Reclamation Time Frame
	Beginning	Completion		
Temporary Scale House	10/1982	11/1983	1	replace in 1985
Fuel Storage Tanks	10/1983	6/1984	2	2033
Truck Loadout	9/1982	4/1983	3	2033
Shop	10/1983	9/1984	4	2033
Oil Slack Loadout	4/1983	7/1983	5	2033
Coal Storage & Stacking	6/1980	4/1983	6	2033
Crusher Facility	4/1980	12/1985	7	2033
Non-coal Storage Yd.	3/1980	9/1984	8	2033
Transformer Substation	4/1980	6/1980	9	2033
Conveyor Structure	3/1980	6/1980	10	2033
New Scale House (Modification approved) See Chapter 11	6/1984	10/1986		

Proposed Structure (Plans to be submitted prior to construction)

Bath House	8/1984	11/1984		
Stacking Tube & Load-out (2nd Phase)	4/1985	10/1985		



STACKING TUBE AND LOADOUT (2nd PHASE)

BEAR CANYON MINE

FIGURE NO. 1