



STATE OF UTAH  
NATURAL RESOURCES  
Oil, Gas & Mining

Norman H. Bangerter, Governor  
Dee C. Hansen, Executive Director  
Dianne R. Nielson, Ph.D., Division Director

355 W. North Temple • 3 Triad Center • Suite 350 • Salt Lake City, UT 84180-1203 • 801-538-5340

May 14, 1985

Mr. Melvin A. Coonrod  
Permitting and Compliance  
Co-Op Mining Company  
P. O. Box 1245  
Huntington, Utah 84528

Dear Mel:

RE: Revised Time Schedule for Division Directive Dated April 23, 1985, Bear Canyon Mine, ACT/015/025, #2 and #7, Emery County, Utah

Based on our conversation and my discussions with Tom Munson, the deadline for the completion of measures of the above-captioned directive has been revised, as indicated.

Measures to be completed by the original May 17, 1985 deadline:

Seal the portal entrance to the Hiawatha Seam utilizing the portal sealing plans in Co-Op's proposed Mining and Reclamation Plan (MRP) pages 3-87 and 3-88.

Measures to be completed by June 10, 1985:

Regrade the pad area to approximate original contour and mulch and tackify the area at the rates specified in Appendix 3C, page 3 of the Co-Op MRP.


The area shall be seeded between September 15 and October 15 using the interim seed mixture in Appendix 3C, page 3 of the Co-Op MRP.

The thirty (30) day extension is granted for contouring and soil stabilization in order to allow Co-Op time to resolve potential problems regarding (1) a drop drain above the portal, and (2) a ditch adjacent to the fill or pad area. Tom Munson has made arrangements to meet with you in the field to discuss these concerns.

Page 2  
Mr. Melvin A. Coonrod  
ACT/015/025  
May 14, 1985

If you have any questions or comments, please contact Lowell Braxton, Program Administrator, or D. Wayne Hedberg at the above address.

Best regards,



Dianne R. Nielson  
Director

btb

cc: Allen Klein  
Lowell Braxton  
Wayne Hedberg  
Joe Helfrich  
Dave Lof  
Tom Munson

0168R-26 & 27