

0049

CO-OP MINING COMPANY



P.O. Box 1245
Huntington, Utah 84528

(801) 381-5238
Coal Sales (801) 381-5777

Copy PAM
File ACT/015/025 #2

Pamela Grubaugh-Littig
Division of Oil, Gas and Mining
355 West North Temple
3 Triad Center
Salt Lake City, Utah 84180

May 30, 1991

RE: Sediment pond resizing

Dear Ms. Grubaugh-Littig;

As per my conversation with Tom Munson on May 30, 1991, I am requesting an extension of time to complete the resizing of sediment pond A until June 12, 1991. We did not receive the new design specifications from the hydrologist in time to meet the original May 31, 1991 deadline.

Also, as suggested by Tom, we will not take action on Pond B until Pond A is completed. At that time, we will work with the Division in setting a completion date.

Wendell Owen
Resident Agent

Wendell Owen