

0051

## CO-OP MINING COMPANY



P.O. Box 1245  
Huntington, Utah 84528

(801) 381-5238  
Coal Sales (801) 381-5777

*Copy PAM*  
*File ACT/0.5/025 #2*

Famela Grubaugh-Littig  
Division of Oil, Gas and Mining  
355 West North Temple  
3 Triad Center  
Salt Lake City, Utah 84180

May 30, 1991

RE: Sediment pond resizing

Dear Ms. Grubaugh-Littig;

As per my conversation with Tom Munson on May 30, 1991, I am requesting an extension of time to complete the resizing of sediment pond A until June 12, 1991. We did not receive the new design specifications from the hydrologist in time to meet the original May 31, 1991 deadline.

Also, as suggested by Tom, we will not take action on Pond B until Pond A is completed. At that time, we will work with the Division in setting a completion date.

Wendell Owen  
Resident Agent

*Wendell Owen*