

0033

*Outgoing 98*  
*10/15/2007*

**From:** Priscilla Burton  
**To:** Adam Robison; Dave Shaver; Mary Ann Wright; Pam Grubaugh-Littig; seo...  
**Date:** 10/3/2007 3:11 PM  
**Subject:** delayed again

**CC:** Dana Dean; Joe Helfrich; Karl Houskeeper; Wayne Western  
RE: Oct 3 afternoon update on plugging Crandall Canyon holes:

The move of the crane to the staging area is not on track, as I last reported. As it turns out, the move of the rig will take the better part of Wednesday and Thursday. Drilling will begin on Friday, at site #5.

If I hear differently, I will pass the information along.

[priscillaburton@utah.gov](mailto:priscillaburton@utah.gov)  
(435) 613-1146 x 207