

0060

*8 Incoming  
C/015/0032*

**From:** "Shaver, Dave" <dshaver@coalsource.com>  
**To:** "Priscilla Burton" <priscillaburton@utah.gov>  
**Date:** 7/1/2008 4:34 PM  
**Subject:** RE: Photos of East Mountain Access

To all.....Here is our tentative schedule. Scamp will start mobilizing equipment to the Flat Canyon staging area during the week of July 7. Also during that week Tom Lloyd, Shane Campbell and I will meet on-site to discuss what maintenance work needs to be done on the Forest system roads to prepare them for the upcoming traffic. Then during the week of July 14 Scamp will begin moving (tramping) the heavy equipment from Flat Canyon up to the top of the mountain. This move will be subject to Forest Service go-ahead, but based on recent inspection it seems probable that we can begin moving up during that week. I would also like to have a pre-construction meeting on-site with all the appropriate agencies to iron out any last minute details. We hope to actually begin reclamation work on Monday, July 21. It is important that we meet this start schedule because we could get run off the mountain in late September with an early winter. There is much to do in a tight window. It will be necessary to have the DOGM permit amendment approved ASAP. (Please let me know what you need from me to expedite the approval process.) We should be trying to set a firm date for the on-site meeting. I suggest a date of Wednesday, July 16. Your thoughts please.

Dave Shaver

-----Original Message-----

From: Priscilla Burton [mailto:priscillaburton@utah.gov]  
Sent: Monday, June 30, 2008 3:32 PM  
To: Shaver, Dave; Thomas W Lloyd  
Cc: James\_kohler@blm.gov; Steve Rigby; Dale Harber; Donald J Wilcox; Jeffrey Alexander; Kevin Albrecht; Mesia Nyman; Rod Player; Dana Dean; Randy Harden; Steve Christensen; Tom Faddies  
Subject: Re: Photos of East Mountain Access

Thanks Tom,  
I'm glad you didn't see any major slope failure from the Miller Flat road.  
What about access for 4X4 vehicles? Could we schedule a site visit during the week of July 14, when our hydrologist, Steve Christensen is available?

>>> Thomas W Lloyd <twlloyd@fs.fed.us> Monday, June 30, 2008 3:12 PM >>>

The East Mountain road from the gas well going northward to the red gate is now basically open.

There is a snow drift which is still blocking the road about 1/2 to 3/4 mile in by the well. People are by passing the drift and going on northward. As warm as it is, the drift should melt quickly and dry.  
(photo  
0167)

The red gate is in tact and working----no motorized traffic had gone past the gate.

I got about 1000 yards past the red gate and found a muddy area in the road and a down tree where I turned around. The portion of the road I saw is in reasonably good condition (Photos 0165 and 0164).

Last week I drove the Scad Valley (Millers Flat Road) and observed there did not appear to be snow on the ground around the drill pads.

I see no reason why access for equipment would not be possible either next week (July 7) or for sure the follow week (July 14).

(See attached file: IMG\_0165.JPG)(See attached file: IMG\_0164.JPG)(See attached file: IMG\_0167.JPG)

Tom Lloyd  
Manti LaSal National Forest  
Office: 435-636-3596  
Cell: 435-749-1658