

0027

File ACT/041/002
Folder #2



United States Department of the Interior
OFFICE OF SURFACE MINING
Reclamation and Enforcement
BROOKS TOWERS
1020 15TH STREET
DENVER, COLORADO 80202

July 27, 1983

Mr. J. Kent Taylor
Forest Supervisor
Fishlake National Forest
115 E. 900 North
Richfield, UT 84701

Dear Mr. Taylor:

The Utah Division of Oil, Gas, and Mining (UDOGM) has established a target date of August 5, 1983 for completion of a draft Technical Analysis of SUFCO's Convulsion Canyon Mine in Sevier County, Utah. As was discussed in a telephone conversation on July 20 with Lynn Findlay of your office, in order to assure that all of the Federal Agency concerns are addressed in the review process, we must have a list of your office's concerns by August 15, 1983 so that the permitting process can continue on schedule.

After we have received the draft Technical Analysis prepared by UDOGM, and your discussion of Forest Service concerns, we will begin preparation of an Environmental Analysis on the proposed action in close coordination with your staff.

The schedule for the Convulsion Canyon Mine permit review is as follows:

| | |
|--------------------------------------|---------|
| Draft TA | 8/5/83 |
| Decision Document to OSM | 8/26/83 |
| EA Completed | 9/29/83 |
| Decision Document to Headquarters | 10/3/83 |
| Decision Date | 11/7/83 |

If you have any questions or comments regarding this schedule please contact either Senior Project Manager, Walt Swain, or Project Leader, Lou Hamm, at FTS: 327-3806.

Sincerely,

Stephen F. Manger
Task Force Leader

cc:

Lynn Findlay, USFS, Fishlake
Sue Linner, UDOGM

DIVISION OF
OIL, GAS & MINING

AUG 01 1983

RECEIVED