

From: "Davis, Mike" <MDavis@archcoal.com>
To: "Mary Ann Wright (E-mail)" <maryannwright@utah.gov>, "Pete Hess (E-mail)" <petehess@utah.gov>, "Pam Grubaugh-Littig (E-mail)" <Pamgrubaughlittig@utah.gov>, "Daron Haddock (E-mail)" <daronhaddock@utah.gov>, "Dave Darby (E-mail)" <davedarby@utah.gov>, "Susan White (E-mail)" <susanwhite@utah.gov>, "Priscilla Burton (E-mail)" <priscillaburton@utah.gov>, "Carter Reed (E-mail)" <creed01@fs.fed.us>, "Tom Lloyd (E-mail)" <twlloyd@fs.fed.us>, "Leroy Mead (E-mail)" <lmead@utah.gov>, "Chris Hansen (E-mail)" <CHansen@archcoal.com>, "Craig Hilton (E-mail)" <CHilton@archcoal.com>, "Dick Pick (E-mail)" <DPick@archcoal.com>, "Gary Taylor (E-mail)" <GTaylor@archcoal.com>, "Jorgensen, Jeff" <JJorgensen@archcoal.com>, "Ken May (E-mail)" <KMay@archcoal.com>, "Ken Payne (E-mail)" <KPayne@archcoal.com>, "Taylor, Jasen" <JTaylor@archcoal.com>, "Wess Sorensen (E-mail)" <WSorensen@archcoal.com>
Date: 2/20/03 11:19AM
Subject: Sufco Mine - Link Canyon Portal Pad Update

Link Canyon Portal Pad and Access Road dirt work is complete. The Portal was opened up and the portal liner plate (36') has been installed and backfilled. The culverts, ditches, berms, and slopes are complete and the area has been seeded with the interim grass mixture that was in the M&RP. The top soil pile has been fenced and seeded. Power poles have all been installed from the substation to the portal pad. Please see attached pictures.

Items that still need to be completed are:

- 1) The Forest Service pipe gate at the main road and the permanent welded wire gate at the portal to replace the temporary 8' chain link fence. Both of these gates are still being fabricated and will be installed by the first of next week.
- 2) The two power cables have been strung on pulleys across the power poles from the portal to the substation but still need to be fastened to the messenger cables. This will be completed by the first of next week also.
- 3) The area will be surveyed and the as-built drawings will be submitted to update the M&RP.

If you have any questions please email me or call at (435) 286-4421.

Sufco appreciates all the help everyone has spent in getting this project permitted and completed.

Thanks, Mike

<<114-1472_IMG.JPG>> <<114-1462_IMG.JPG>> <<114-1464_IMG.JPG>>
<<114-1468_IMG.JPG>> <<114-1474_IMG.JPG>> <<114-1463_IMG.JPG>>
***** Email Disclaimer *****

The information contained in this e-mail, and in any accompanying documents, may constitute confidential and/or legally privileged information. The information is intended only for use by the designated recipient. If you are not the intended recipient (or responsible for delivery of the message to the intended recipient), you are hereby notified that any dissemination, distribution, copying, or other use of, or taking of any action in reliance on this e-mail is strictly prohibited. If you have received

this e-mail communication in error, please notify the sender immediately and delete the message from your system.











