

August 17, 1988

TO: Lowell P. Braxton, Associate Director  
FROM: Randy Harden, Sr. Reclamation Engineer  
RE: Schedule for Boyer Mine Phase I Reclamation Construction, INA/043/008, Folder #2, Summit County, Utah

The following is the proposed schedule for the Boyer Mine Phase I Reclamation Construction:

- August 10, 1990 - Draft bid specifications for review.
- August 21, 1990 - Final specifications ready for delivery to printer.
- August 21, 1990 - Publication Notices To Contractors.
- September 5, 1990 - Bid packages available.
- September 12, 1990 - Site tour 12:00 noon.
- September 18, 1990 - Bid opening 3:00 p.m.
- September 24, 1990 - Tentative Construction Start Date.

cc: Joe Helfrich

## NOTICE TO CONTRACTORS

Sealed bids will be received by the Division of Facilities Construction and Management (DFCM), 1110 State Office Building, Salt Lake City, Utah, phone 538-3016, for the BOYER MINE, PHASE I, RECLAMATION CONSTRUCTION, Summit County, Utah.

Specifications may be obtained from 8:00 am to 5:00 pm starting September 5, 1990, from the Coal Reclamation Program, Division of Oil, Gas and Mining (DOGM), 355 West North Temple, 3 Triad Center, Suite 350, Salt Lake City, Utah 84180-1203, phone 538-5340. A \$20 charge is required. All bidders must be prequalified with DFCM.

A MANDATORY SITE MEETING WILL BE HELD FOR ALL BIDDERS ON SEPTEMBER 12, 1990.

Meet at the Boyer Mine Site, located approximately 11 miles east of the town of Coalville along the Chalk Creek Road, at 11:00 am.

Bids will be received until 3:00 pm, September 18, 1990, at which time they will be opened and read aloud in the DFCM offices. Engineer's estimate is \$4,000.00. Project Manager is Randy Harden, DOGM.

DIANNE R. NIELSON, DIRECTOR, DOGM