



BLACKHAWK ENGINEERING, CO.

Rt. 1, Box 146-H5 - Helper, Utah 84526 - Telephone (801) 637-2422

October 23, 1987

Mr. Lowell P. Braxton
 Administrator
 Utah Division of Oil, Gas & Mining
 355 West North Temple
 3 Triad Center, Suite 350
 S.L.C., Ut. 84180-1203

RECEIVED
 OCT 27 1987

**DIVISION OF
 OIL, GAS & MINING**

Attn: Sue Linner

Re: Mine Permit Stipulations
 UMC. 817.95-1-SCL & 817.71-1-JRH
 Summit Coal Company
 Boyer Mine
 ACT/043/008
 Summit County, Utah

Dear Mr. Braxton:

Summit Coal Co. is herein submitting a formal request for an extension of time to Nov. 30, 1987 to meet the requirements of the above referenced stipulations.

The request is based on the need to re-evaluate the Summit County Landfill for a proposed disposal site (by your staff), a probable design of a new disposal site within the permit area, and to obtain results of additional sampling on the mine waste. These items were all discussed at the on-site meeting with your staff on October 13, 1987. It was suggested at that time that I submit for an extension on the stipulations. I have postponed requesting the extension until now, in hope that the latest sampling results and the results of the additional review of the landfill by your staff would be available. Neither of these results are yet available, and I thought it best to submit for an extension of time adequate to allow us to reach a reasonable solution to this problem.

Thank you for your cooperation in this matter. If you have any questions, or need any further information, please let me know.

Respectfully,

Dan W. Guy

Dan W. Guy

CC: Mr. Jack Blonquist
 File