

### Document Information Form

Mine Number: C/043/008

File Name: Internal

To: DOGM

From:

Person N/A

Company BOYER MINE

Date Sent: N/A

Explanation:

CERTIFICATION OF FINAL ACCEPTANCE

\_\_\_\_\_  
\_\_\_\_\_

cc:

File in: C/043/008, 1990, Internal

Refer to:

- Confidential
- Shelf
- Expandable

Date \_\_\_\_\_ For additional information

# CERTIFICATE OF FINAL ACCEPTANCE

## UTAH DIVISION OF OIL, GAS AND MINING

PROJECT: Boyer Mine Phase I

PROJECT NO. ACT/043/008

CONTRACT NO. 91 1235

The WORK performed under the subject CONTRACT has been reviewed on this date and found to be completed.

### DEFINITION OF FINAL ACCEPTANCE

The date of final acceptance of a project is the date when the construction is completed in accordance with the Contract Documents, as modified by any change orders agreed to by the parties, so that the OWNER can occupy the project for the use for which it was intended.

Items listed on the Certificate of Substantial Completion -(NONE)-, as prepared by the Division of Oil, Gas & Mining, have been completed or corrected and verified by the OWNER as having been completed or corrected.

<u>Division of Oil, Gas &amp; Mining</u>	<u><i>David W. Daily</i></u>	<u>10-23-90</u>
OWNER	INSPECTOR	DATE

<u><i>J. P. [Signature]</i></u>	<u>10-23-90</u>
CONTRACT REPRESENTATIVE	DATE

<u>High Hountain Builders</u>	<u><i>Vincent C. [Signature]</i></u>	<u>11-2-90</u>
CONTRACTOR	AUTHORIZED REPRESENTATIVE	DATE

The OWNER accepts the project as complete and will assume full possession of the project or specified area of the project at:

12:00 PM (time) on October 17, 1990 (date).

<u>Division of Oil, Gas &amp; Mining</u>	<u><i>Samuel P. [Signature]</i></u>	<u>11-6-90</u>
OWNER	ASSOCIATE DIRECTOR	DATE

File in:  
 Confidential  
 Shelf  
 Expandable  
Refer to Record No 0006 Date N/A  
In C1043/008, 1990 Internal  
For additional information

# CERTIFICATE OF FINAL ACCEPTANCE

## UTAH DIVISION OF OIL, GAS AND MINING

PROJECT: Boyer Mine Phase I

PROJECT NO. ACT/043/008

CONTRACT NO. 91 1235

The WORK performed under the subject CONTRACT has been reviewed on this date and found to be completed.

### DEFINITION OF FINAL ACCEPTANCE

The date of final acceptance of a project is the date when the construction is completed in accordance with the Contract Documents, as modified by any change orders agreed to by the parties, so that the OWNER can occupy the project for the use for which it was intended.

Items listed on the Certificate of Substantial Completion -(NONE)-, as prepared by the Division of Oil, Gas & Mining, have been completed or corrected and verified by the OWNER as having been completed or corrected.

Division of Oil, Gas & Mining  
OWNER

David W. Dohy 10-23-90  
INSPECTOR DATE

T. P. Kelly 10-23-90  
CONTRACT REPRESENTATIVE DATE

High Hountain Builders  
CONTRACTOR

Vincent C. Martin 11-2-90  
AUTHORIZED REPRESENTATIVE DATE

The OWNER accepts the project as complete and will assume full possession of the project or specified area of the project at:

12:00 PM (time) on October 17, 1990 (date).

Division of Oil, Gas & Mining  
OWNER

James P. Brando 11-6-90  
ASSOCIATE DIRECTOR DATE