

0003



# State of Utah

DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

Norman H. Bangertter

Governor

Dee C. Hansen

Executive Director

Dianne R. Nielson, Ph.D.

Division Director

355 West North Temple

3 Triad Center, Suite 350

Salt Lake City, Utah 84180-1203

801-538-5340

August 9, 1991

Mr. Robert H. Graham, President  
American Coal Co-Op, Inc.  
3159 South 3075 E.  
Salt Lake City, Utah 84109

Dear Mr. Graham:

Re: Extension Of Time To Complete Exploration, American Coal Co-Op, Boyer Mine, CEP/043/008-91A, Folder #3, Summit County, Utah

The Division received your request for extending the time to complete your exploration project on August 8, 1991. A copy of the MSHA approval for re-entry was also received.

The Division hereby grants an extension of time for completing the exploration project to August 31, 1991. Please bear in mind that all work including portal sealing must be done by that date. You are also obligated to follow the requirements of the MSHA approval. The division will continue to hold the bond money posted until the portals are resealed.

If you have any questions please feel free to call.

Sincerely,

A handwritten signature in black ink that reads "Daron R. Haddock".

Daron R. Haddock  
Permit Supervisor

cc: L. Braxton

J. Helfrich

Document: BTEAM\BOYEEXPL.LET