

S/003/0058
cc: Lynn
Task 4020

Junction Valley Stone, Inc.

PO Box 62
Oakley, ID 83346
Ph 208.862.9204 Fax 208.862.3807
Barry cell 208.431.3620 Cameron cell 208.431.3343
Email: cmsmith@pmt.org

RECEIVED

FEB 22 2011

DIV. OF OIL, GAS & MINING

February 16, 2011

State of Utah
Department of Natural Resources
Division of Oil, Gas and Mining
P.O. Box 145801
Salt Lake City, Utah 84114-5801
Attn: Lynn Kunzler

Dear Lynn,

I am writing to make a formal request for an extension of time on the reclamation for the Chocolate Charcoal Quarry. Although we got started on the project after our visit in late summer last year, we found ourselves short-handed and without enough time or equipment still operable that late in our production season. We brought in just enough men during the summer to skim by because the all-over sales are not that great - as you know. We can bring in additional equipment operators in 2011 and get to work hard on the project during most of the summer.

Please consider this on the bond as this economy is just so expensive for us.

Sincerely,



Barry Peterson
Gold Star Stone
& Junction Valley Stone, Inc.

nm