



State of Utah  
DEPARTMENT OF NATURAL RESOURCES  
DIVISION OF OIL, GAS AND MINING

0002

Michael O. Leavitt  
Governor  
Kathleen Clarke  
Executive Director  
Lowell P. Braxton  
Division Director

1594 West North Temple, Suite 1210  
PO Box 145801  
Salt Lake City, Utah 84114-5801  
801-538-5340  
801-359-3940 (Fax)  
801-538-7223 (TDD)

March 13, 2001

TO: Minerals File  
FROM: Tom Munson, Reclamation Specialist  
RE: Phone Calls, Resource Design Solutions, RDS ~~61 & 62~~ S/023/06<sup>7</sup>, Juab County, Utah

Date of Phone Calls: 3/7/01 and 3/12/01

On Wednesday March 7<sup>th</sup> I received a voice message from Joe Dunlop stating that 3/4 of the regrading work had been accomplished on the site. This same day, Mr. Larry Garahana from the Fillmore BLM office visited the site and found that only a small amount of work had been completed with what appeared to be a bobcat.

On Monday March 12, 2001, I tried, unsuccessfully, reaching Mr. Dunlop but left a voice message about the lack of work and the deadline of March 9<sup>th</sup> to complete the reclamation work at the RDS ~~61 & 62~~ site. Mr. Dunlop returned the phone call and requested until Sunday, March 25th to complete the reclamation work. I told Mr. Dunlop to request this in writing.

jb  
s23-66-phone

0002