

M/027/007

History of Jumbo Mining Company Efforts to obtain New Heap Site Permits

June 24, 1997

<u>Dates</u>	<u>SUBJECT</u>
6/3/97	Phonecall by E. Lawton regarding conveyance leak detection system, and Discussion of latest heap leach general guidance issued February 20, 1997.
01/24/97	Latest reminder of requirement for Jumbo Mining Company (JMC) to obtain a GROUND WATER DISCHARGE PERMIT. Numerous reminders have been sent to JMC.
01/8/97	Semi-final comments for a CONSTRUCTION PERMIT by DWQ.
10/15/96 Company.	Letter and 8.5 X 11-inch copy plans submitted by Jumbo Mining
1/17/96	Design comments by DWQ.
12/3/95	Plans dated 12/3/95 submitted by Jumbo Mining Company.
9/27/94	Current BMP's for leaching projects sent by DWQ.
9/15/94	Request by JMC for current BMP's.
9/20/93	Transmittal of example specifications by DWQ of similar mining projects.
1991-3	Period of extensive effort by JMC and consultants to obtain a permit

-- D.A.R.

From: Dave Rupp
To: KBHAYANI, MNOVAK, Lmize
Date: 6/24/97 11:00am
Subject: Jumbo Mining Claims of Delay

Attached is an updated Historical Log of some recent correspondence with Jumbo Mining Co.

Their letter of June 12, 1997 to BLM claims extensive delays due to DWQ. This log, I believe, "sets the record straight."

<WP Attachment Enclosed>

CC: NRDOMAIN.NROGM.WHEDBERG, EQOAS.RFOISY, HLLOCAL1.HL...