

Kennecott Utah Copper Corporation
12000 West 2100 South
P.O. Box 6001
Magna, Utah 84044-6001
Tel: (801) 569-6356
Fax (801) 569-7192

Rohan McGowan-Jackson
General Manager, HSEQ



April 10, 2008

Ms. Susan White
Utah Department of Natural Resources
Division of Oil, Gas and Mining
1594 West North Temple, Suite 1210
PO Box 145801
Salt Lake City, Utah 84114-5801

Subject: **Amendment to Proposal for Resolution: Notice of Violation No. N2007-58-01**

Dear Ms. White:

Thank you for your recent call in response to Kennecott Utah Copper's (KUC) March 20, 2008 proposal for resolution of Notice of Violation No. N2007-58-01 ("the NOV"). Attached please find an updated copy of attachment 5. This chart of key milestones has been updated to reflect today as the start date of work to perform the agreed upon tasks to address the affirmative obligations of the NOV.

KUC sincerely appreciates the Division's willingness to work collaboratively to achieve a productive and mutually beneficial resolution to these issues. Should you wish to discuss these issues further, please contact me at 569-6000.

Sincerely,

for Rohan McGowan-Jackson
General Manager, HSEQ

Attachment

0009

cc: J. Baza
B. Ericksen

RECEIVED

APR 16 2008

Div. of Oil, Gas & Mining

ID	Task Name	1st Quarter			2nd Quarter			Jul
		Jan	Feb	Mar	Apr	May	Jun	
1	Projects							
2	Storm Water and Sediment Management Plan							
3	Update the schematic/typical design drawing for installation of eastside collection system.							
4	Complete engineering drawings of engineered structure (structure).							
5	Completion of a surface water hydrologic study and installation of Reclamation and Water Management Plan.							
6	Include updated schematic/design drawing of desilting system as well as engineering drawings as an Appendix to the Management Plan.							
7	Update text within 2003 Reclamation and Water Management Plan; add the appendix with the drawings.							
8	Sediment Sampling and Removal							
9	Completion of sediment sampling.							
10	Submittal of analytical results and a map showing the sampling locations and copper notch.							
11	Additional Slope Stability Study for Waste Rock within the 2003 plan.							
12	Update the text within the 2003 Reclamation and Water Management Plan original August 16, 2004 slope stabilization study has as an appendix to the 2003 plan.							
13	Update the text within the 2003 Reclamation and Water Management Plan commitment to perform DAN-W modeling and an addendum to the 2003 plan.							
14	Submittal of the additional waste rock stability study as an appendix to the 2003 plan.							

Project: Engineering
Date: Thu 4/10/08

Task
Split

THIS DOCUMENT
IS
"CONFIDENTIAL"

INCOMING DATE- 04/10/08 (2 pages)
OUTGOING DATE- _____
FROM: K 4 C
TO: Susan White
SUBJECT: Amendment to Proposal for Resolution:
Notice of Violation No. N 2007-58-01