

Don A. Ostler, P.E.

Director

State of Utah
DEPARTMENT OF ENVIRONMENTAL QUALITY
DIVISION OF WATER QUALITY

288 North 1460 West Salt Lake City, Utah (801) 538-6146 (801) 538-6016 Fax Reply to:

State of Utah

Division of Water Quality

Department of Environmental Quality Salt Lake City, Utah 84114-4870

March 30, 1992

Mr. A.A. Kovschak Manager of Geology and Mine Engineering Umetco Mineral Corporation P.O. Box 1029 2754 Compass Drive, Suite 280 Grand Junction, Colorado 81502

RE:

Notice of Violation and Order, Umetco

Mine Water Disposal Number GW91-02

Dear Mr. Kovschak:

Per your request of March 16, 1992, the deadline for completion and operation of the treatment facility (NOV dated April 19, 1991, Order para 2a.) is extended to September 15, 1992 from the June 15, 1992 extension granted February 2, 1992. The extension is granted because the permit was issued on March 1, 1992, and the construction season is limited at the facility. If you have questions regarding these actions, please contact Mr. Robert P. Barnes at (801) 538-6146.

Sincerely,

Utah Water Quality Board

Don A. Ostler, P.E. Executive Secretary

DAO:RPB:mhf:rkn

cc:

Mr. David Ariotti

Southeast District Health Department

Division of Oil, Gas & Mining

Q:KOVSCHAK.L'IR FILE: UMETCO MEGBUYEU

APR 0 3 1992

DIVISION OF OIL GAS & MINING