

PERMIT APPLICATION HISTORY
ATLAS MINERALS' FAR WEST MINE

ACT/037/019

September 21, 1976	Initial notice of desired blanket coverage for 5 mines
May 27, 1977	Mine plan received, signed by T. L. Wilson, Manager
August 10, 1978	Rechanneling of intermittent drainage proposed.
August 25, 1978	Mike Minder performed a field inspection for the Division. Discharge was noted as coming from pad area where equipment was sprayed off.
September 1, 1978	Amendment for rechanneling approved.
November 27, 1978	Commitment to M-10 was signed.
January 15, 1979	Suspension of mining operations given.
February 22, 1979	Division request for additional information made including: test plots and soil analysis.
November 26, 1979	Division request for updating approval information.
March 4, 1980	Richard Dye response to requests stating information to be sent at a later date and proposal of 4 area test plot locations.
June 19, 1980	Atlas provides letter of continued concern for test plot development.
November 5, 1980	Contract negotiations began between Denise Dragoo of the Division and Richard Dye.
November 24, 1980	Further contract notice.
June 19, 1981	Revegetation test plot proposal received.
June 26, 1981	Initial response given to proposal.
July 14, 1981	Review and approval of test plot proposal given by James Smith and Sally Kefer.
January 22, 1982	Discussion on site concerning proposed resolution of permitting obligations and requirements including necessary plan of review. Richard Blubaugh, Rick Dye, Ricky Broschat, Sandy Pruitt, and Tom Tetting.
March 1, 1982	Review of mine plan, request for contractual resolution sent to Atlas.

APPLICATION HISTORY

Atlas Minerals

Far West Mine ACT/037/040
19

May 26, 1977 Atlas sent Mining and Reclamation Plan MR-2, and
Notice of Intent MR-1 to DOGM

June 8, 1977 DOGM acknowledged receipt of Atlas' Mining and Reclamation
Plan

August 10, 1978 Atlas sent proposal for rechanneling drainage

September 1, 1978 DOGM sent approval for rechanneling drainage

November 29, 1978 Atlas sent Commitment to Rule M-10 MR-8

January 15, 1979 Atlas sent Temporary Suspension Notice

February 22, 1979 DOGM requested information on soil analysis and test
plots to complete the Far West Mining and Reclamation
Plan.

March 04, 1980 Atlas sent reply to DOGM's 2-22-79 letter

February 01, 1982 Atlas sent 1981 annual report

March 02, 1982 DOGM requested update for Far West Application History

March 29, 1982 Atlas sent reply to DOGM's 3-2-82 letter and request
for extension of suspension period filed on 1-15-79.