

Tony Gallegos

801-359-3940

FAX TRANSMISSION

GOCHNOUR & ASSOCIATES, INC.

P.O. 3207

ENGLEWOOD, CO 80155

(303)-770-7580

FAX: (303)-721-9298

To: Lynn Jackson, BLM (Moab)

Date:

1/9/97

Fax #: 1-801-259-2106

Pages: 3, including this cover sheet.

From: Lee "Pat" Gochnour

Subject: Lisbon Valley Project Rinsing Schedule

COMMENTS:

Dear Mr. Jackson:

I went back to my files and have resurrected the following leach/rinse schedule for the Lisbon Valley Project. You will note that in Year 4, Lift 3 is added to cells 1,2,&3. A pre-rinse of cells 1,2,&3 begins in year 5, followed by Phase II (final rinsing) in year 6.

If you have follow-up questions regarding this schedule, please contact me at the listed phone number.

Pat Gochnour
Gochnour & Associates, Inc.

cc Bob Prescott - Summo

LISBON VALLEY

LINE / LOAD / LEACH / RINSE I / RINSE II / TONS CAPY

LINE	LOAD	LEACH	RINSE I	RINSE II	TONS
------	------	-------	---------	----------	------

CAPY - 11.4

Year 0

1 ABL

1

1

1

1

Year 1

3 ABC

1-1

1-1

2-1

Year 2

4 ABC

1-2

2-2

4-1

Year 3

5 ABC

3-2

5-1

4-2

Year 4

6 AB

1-3

2-3

3-3

6-1

Year 5

-

5-2

6-2

4-3

1 ABL

LISON VALLEY

LINE / LOAD / LEACH / RINSE I / RINSE II / TONS CAPY

TENS

RINSE I

RINSE II

LEACH

LOAD

LINE

CON - 1/4

Year 6

TAB

5-3

6-3

7-1

2 ABC

1 ABC

Year 7

8 AB

7-1

8-1

3 ABC

2 ABC

Year 8

9 AB

7-2

8-2

9-1

4 ABC

3 ABC

Year 9

—

7-3

8-3

9-2

5 ABC

+ 1/2 6 ABC

4 ABC

+ 1/2 5 ABC

Year 10

—

7-3

8-3

9-2

1/2 4 ABC

+ 7 AB

1/2 5 ABC

+ 1/2 6 ABC

Year 11

—

8 AB + 1/3 9 AB

7 AB

8 AB + 1/3 9 AB

7 AB

Year 12

—

9/3 9 AB

8 AB + 9 AB